

Group number: May1708

Project title: Unified Butterfly Recorder

Client: Nathan Brockman

Advisor: Prof. Rover

Team Members/Role:

Gregory Harris - Project Leader

Alan Tentinger - Systems Architect

Andrew Dorn - Webmaster

Diva Agarwal - Communication Leader

Austin Euchner - Key Concepts Holder

o Weekly Summary (Short summary about what you did this week)

Met with the client/advisor to discuss project goals. Began adopting agile methods and practices into daily communication. We discussed our available hours each week and compiled information from previous UBR teams.

o Past week accomplishments (please describe as what was done, by whom, when)

- Gregory Harris: Setting up meetings, Git Repo, Configuring Continuous Integration build Server, Updating Readme
- Alan Tentinger: Reviewed Android and Agile. Read previous UBR documentation.
- Andrew Dorn: Continued website development. Website now uses Bootstrap to create a continuous scrolling page.
- Diva Agarwal: Compiled information from UBR iOS final report, looked through UBR 3's documentation, reviewed Agile
- Austin Euchner: Reviewed Agile, compile available UBR information

o Pending issues (if applicable)

- NONE

o Individual contributions

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Greg Harris	-Set up meeting with Stakeholders -Review Agile -Compile Information from UBR past -Configure Build Server -Git Repo -Update Readme	1 1.5 1 2 1 1	11.5
Alan Tentinger	-Compile UBR information -Review android	2	3.5
Andrew Dorn	-Website Development -Compile UBR past information	2.5 .5	6
Diva Agarwal	-Compile UBR iOS information -Understand UBR 3 Documentation -Review Agile	2 2 1	8
Austin Euchner	-Review Agile -Compile UBR information	1 1.5	4.5

o Comments and extended discussion

After our meeting with Nathan we realized we will have more difficulty in starting than expected as we may need to do substantial maintenance to the existing UBR server.

o Plan for coming week (please describe as what, who, when)

- Gregory Harris: Review and compile information into a backlog of tasks. Help Andrew with web development.
- Alan Tentinger: Review the source code for the android UBR app and gain an understanding of the relevant server interaction code.
- Andrew Dorn: Continue website development, have at least a prototype of each page by end of week. Begin researching heatmaps.
- Diva Agarwal: Compile information from UBR 3 documentation, look at UBR 3 server, start making a plan on what features to implement. Add tasks to backlog on Trello.

- Austin Euchner: Continue to look at the newer documentation and try to look at the UBR 3 server

o Summary of weekly advisor meeting (if applicable/optional)

Short meeting with our advisor, only Austin and Greg were able to attend. We discussed the overall project and what how our group will work to complete its vision.